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1.0 Project Management Wrap 8.0% 8.0% 29.2 25.0% 7.3 36.5
2.0 Systems Engineering Wrap 8.0% 8.0% 29.2 25.0% 7.3 36.5
3.0 Safety and Mission Assurance Wrap 5.0% 5.0% 18.2 25.0% 4.6 22.8
4.0 Science/Technology (See Note 1) Wrap 10.0% 10.0% 36.5 25.0% 9.1 45.6 50 GO grants at $100k each = $5M GO program per year, for 5 years
5.0 Payload(s) (including I&T prior to S/C I&T) 192.7 25.0% 48.2 240.9

XRCA IDL 77.1
LAD IDL 77.1
WFM IDL 38.5

6.0 Spacecraft (See Note A) 172.0 25.0% 43.0 215.0
SC Bus (PRICE-H, no cost risk considerations) MDL 122.9
Flt S/W MDL 12.3
FPGA Development MDL 0.0
GSE MDL 6.1
Subsystem Environ. Testing MDL 6.1
Flt spares MDL 12.3
ETU MDL 12.3

7.0 Mission Operations System (MOS)  (See Notes 2, 3) 15.4% 15.4% 83.0 0.0% 0.0 83.0 Only need 25% reserves on Phases A-D
Downlink costs  (See Note B) MDL 8.0
MOS (Phases E & F) Team 75.0 Used $15M/year for 5 years. Well above wrap value

9.0 Ground System(s)  (See Notes 2, 4) MDL 7.3% 7.3% 12.3 25.0% 3.1 15.4
10.0 Systems Integration and Test  (See Notes 2, 6) MDL 7.3% 7.3% 20.8 25.0% 5.2 26.0
11.0 Education & Public Outreach (science partner provided) Wrap 1.5% 1.5% 5.5 25.0% 1.4 6.8

Project Level Reserve science partner provided) 0.0 0.0

Total without Launch Vehicle Services  599.3 21.5% 129.1 728.4

Phase A 2.0
8.0 Launch Vehicle/Services (See Note 5) 150.0

Total NASA Phase A-E  880.4

Parametric Derived Point Estimate
Mission Wraps applied to Parametric Estimate 
for Payload (WBS 5.0) and SC Bus (WBS 6.0)
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