

2020 Astrophysical Decadal Survey - Probe Mission Preparatory Study  
Master Equipment List Based Parametric Total Lifecycle Cost Estimate

Mission Name / Acronym:STROBE-X

Cost Estimator:GSFC Code 158 (MDL and IDL)

Date of Cost Estimate:June 2018

Cost Estimate Based On:Final Master Equipment List

PROJECT PHASE		COST [FY18 \$M]
Phase A		\$2
Phases B-D	Mgmt, SE, MA	\$77
	Science (incl. EPO)	\$12
	XRCA	\$77
	LAD	\$77
	WFM	\$39
	Spacecraft, including ATLO	\$172
	System I&T	\$21
	MOS/GDS	\$12
	Launch Vehicle and Services	\$150
	Reserves	\$112
	Total Cost Phases B-D	\$748
Phase E-F	Science	\$30
	Operations	\$83
	Reserves	\$17
	Total Cost Phases E-F	\$130
TOTAL LIFECYCLE COST		\$880

**Notes:**  
- This parametric cost estimate is based on the Probe's Master Equipment List derived from the Final Engineering Concept Definition Package that accurately reflects the mission described in the Probe's Final Report. This estimate is to be used only for non-binding rough order of magnitude planning purposes.