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RQ1: Effectiveness of PTM-based AWI

RQ3: Analysis of
pre-training and 
fine-tuning in the 

model training

RQ4: Analysis of
within and cross 

project AWI scenarios 
in the model prediction

Our study

RQ5: Further analysis of incorrect predictions in PTM-based AWI

RQ2: Analysis of
warning context 

extraction and abstraction 
in the data preprocessing
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A typical PTM-based AWI workflow


